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WESF PROJECT MEETING
825 Jadwin/Room 340
- Hanford, Washington
September 28, 2006
10:15 a.m. to 16:30 a.m.
Agenda
Approval of August 24, 2006 WESF Project Meeting Min_utes (Ecology/DOE; '
RL/FH) a
QOperational -Status

Project Specific Issues

A, Part B Permit Application status

B. Status of Milestones

- C. Concerns regarding meeting scheduled milestone completion dates

General Discussions

Status of Actions

New Action Items
Documents for submittal to the Administrative Record

Next Prbj ect Managers Meeting
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WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

September 28, 2006

Approval of August 24, 2006 WESF Project Meeting Mmutes {(Ecology/DOE-RL/FH). The
PMM minutes were approved.

Operational Status

A

F‘e‘n Simmons (I'H) reported no change in the operational status.

Project Specific Issues

Al

Part B Permit Application Status

- Joel Williams (FH) reported that the certified Part B permit apphcat1on was submitted to

Ecology on August 29, 2006. Ecology then provided a letter on September 25, 2006 to
close out the Notice of Correction, which also closes out action #973. The next step is for
Kathy Conway (Ecology) to issue a letter of completion.

Status of milestones

The status of milestone M-92-05 was put on hold until January 2007,

Concerns Regarding Metting Scheduled Milestone Completion Dates

Rick Bond (Ecology) stated that Ecology, RL and FH met to discuss milestone M-92-05,

General Discussions

A,

There were no items for general discussion.

Status of Actions

A. 973 - The certified Part B was transmitted to Ecology on August 29, 2006. This action
was closed. '

B. 1028 - A meeting was' held on September 13, 2006 vmh Ecology, RL and FH to dlscuss
this milestone.

C. 1645 —No change in status.

New Action ftems

A, There were no new action items. .

Documents for submittal to the Administrative Record

A,

Ecology's completeness determination letter for the Part B permit appl'ication.

VII. Next Project Managers Meeﬁng

A.

The next PMM was scheduled for October 26, 2006.



Environmental Request Information System

Task Status Report

: Group by Faility
Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Fat:il‘rtjgr

TaskID: = 1028 Provide updates on Milestone M-82.05. - ’ Task Lead: Simmons, Fen
Waste Siabilization and Disposition/Waste Encapsulation Storage Facility : POC:  Simmeons, Fen
Classificaion:  Open .

Category: P
Project BOE . Agency
Due: /A N/A - N
Compiete: NAA N/A - NI }
Closed Date; -
. Descripfion; Provide updates on Milestone i-92-05.

Date _ Status

0/28/2006 A meeting was held on Septembar 13, 2006 with Ecology, RL and FH to discuss this milestone.

B/24/2006 Sen Moy (RL) stated that a detailed analysis is being inifated regarding freaiment of the capsules at the vitrification piant]

712772006 RLis onschedule to receive the results for the performance assessment plan-which Wl" be usedto support direct

U gisposal al Yucea Mountain in January 2007. .

6/22/2006 Sen Moy (RL) wil provide zn update at the July 2005 PMM.

4/27/2006 Sen Moy (RL) reported that & performance assessment plan for direct disposal at the National High Lave! Waste

- Repasitory was presented to Ecology on February 9, 2006. Performance assessment modeling was inifiated by RL in
January 2008, Prefiminary results are expecied by the end of 2006 and final results in about 142 months from January
: 2006.
' 1/26/2006  : The Fart A has been revised to remave the state-only waste codes where ihe federal codes apply Following certification,
o w;li be fransmiited to Ecology.

11/17/2005 DN change -

8/22/2005 Discussion of Milesfone M-82-01 will be carried forward.

71282005 Discussion of Milestone M-92-01 was bumped at the last [AMIT, and this action wil be carried forward.

5/26/2005 The April 28 WAMIT wes cancelad and this action will be carried forwerd,

3/23/2005  An update will be provided at the next PMM regardlng Mr. McCormick's nvestigation on the vifrificalion plant's winddw for
receluing the capstles. This action is dependent on whether the next IAMIT s held pravious fo the Apni 28, 2005 PMM.

1/2712005 - An update wil be provided to Foclogy at the February 1, 2005 1AMIT meetlng

12/16/2004  Actwities are on-going.

10/28/2004  The mifestone is to femain open for now. I the decision is made to-send the capstles to the vitrification plani, the piant
has fo be nofified by 2012 so it can plan for necessary modifications. Doug Hiidebrand has notified the pertinent group at
the vitification plart regarding the contents of the capsules $o thiey can evaiuate whether the capsules can be accepled.

8/23/2004 DOE recommends moving the miestone since it canniot be met in 2007 duz fo permitting requirements af Yuceca

~ Mountain. Ecology will let the milestone ride untit 2006, then evaluate.
4/22/2004  DOE recommends maoving the fallestone since it cannot be met n 2007 due o permlttmg requirements at Yucca
: Mountain. Ecology will let the milestone ride untii 2008, then evaluate.
3/18/2004  Task open=d

10/24/2006; 8:12:42 AM



Environmental Request Information System

Task Status Report

Group by Facility -
Filtered on: Status = Open; Category = PMM

Wastie Encapsulation Storage Facility

TaskiD: 1845 Ecology biiefing on the RL analySIS of the option for treating the capsuiss at the v:mncat;on
) plant before sending them to Yucea Mountain, .

Task Lead: Moy, Sen

- Waste Stabilization and DispositionMaste Encapsuialion Siorage Facility PGC: -Moy, Sen

Claséiﬁcaﬁon:  Open

Category: P
Project .. DboE Agency

Duer NA | NA /A
Complste: WA Ni& NIA
Closed Date; :
Description; Provide 2 briefing for Ecology on the RL analysis of the opfion for treaimg the capsules at the vitrification plant before sending them o Yusca

‘ Mountain. - : .
Date Status

912872006 No changs in status,
8/24/2008 Action opened. -

10/24/2006; 8:12:42 AM
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